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Mr. Dan Gravatt 
U. S. Environmental Protection Agency 
Region VU 
901 N 5" St 
Kansas City, Kansas 66115 

Febmary 9,2011 

Dear Mr. Gravatt: 

Monthly Progress Report - January 2011, 
West Lake (Bridgeton) LandfiU, Operable Unit 2 Remedial Design 

On behalf of Laidlaw Waste Systems, bic. (Laidiaw), Herst & Associates, hic. has prepared the 
following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order 
on Consent (Consent Order), EPA Docket No. VI1-94-F-0025 as modified by the Third Amendment to 
Settlement Agicement and Order on Consent dated October 16,2008, and as indicated in Section VI of 
the Stateinent of Woi°k - Remedial Design. Tlie piogress repon describes activities conducted in 
Januaiy. 

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted on Januar>' 7,2011. 

H. WORK PLANNED DURING FEBRUARV AND MARCH 2011 

Responses to MDNR and GPA comments on the Remedial Design Work Plan are anticipated to be 
prepared upon receipt of fliial comnients. 

III. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encounteiied in January and none are anticipated for February or 
March 2011. 
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If you have any questions or comments, please contact Ms. Victoria Wanen, the Respondent's 
designated Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Ward E. Herst, CPHG, CEM 
Managing Panner 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Victoria Wairen- Republic Services, Inc. 
David Vasbinder- Bridgeton LandfiU, LLC. 
Shawn Muenks - Missouri Department of Natural Resources 
Paul Rosasco - Engineering Management Support, Inc. 
Randal Bodnar- Civil & Environmental Consultants, Inc. 


